Planning Report

<div dir="rtl">

گزارش جلسه‌ی برنامه‌ریزی اسپرینت چهارم

</div>

User Story	Task	Assigned to	Estimate hour(s)
Learn Technical Aspects	Test Coverage	Fatemeh Zardbani	4
	Load Balancing	Mohammad Roghani	7
	SonarQube	Parham Ghasemloo	7
	Thread Dump	Parham Ghasemloo	5
	Continuous testing and integration	Shabnam Ghasemi	5
	Monitoring and logging	Helia Ziaei	4