## Planning Report

## گزارش جلسهی برنامهریزی اسپرینت چهارم

User Story	Task	Assigned to	Estimate hour(s)
Configure Testing Tools and Scripts	Test Coverage part 2	Fatemeh Zardbani	10
	Test Coverage part 1	Parham Ghasemloo	10
	Load Balancing	Mohammad Roghani	10
	SonarQube	Parham Ghasemloo	5
	Continuous testing and integration	Shabnam Ghasemi	10
	Monitoring and logging	Helia Ziaei	10